

Contents

Accumulate Project Organization - START HERE	1
WHAT YOU GET	1
START HERE (5 minutes)	2
1. Read the Executive Summary	2
2. Review Immediate Actions	2
3. Look Up Your Work	2
DETAILED DOCUMENTS	2
Analysis Documents (Human-Readable)	2
Data Files (For Import/Analysis)	2
Operations Scripts	2
QUICK REFERENCE	3
Critical Issues (DO FIRST)	3
Top 3 Branches to Merge	3
Top 3 Branches to Delete	3
BY THE NUMBERS	3
THIS WEEK'S TODO	4
HOW TO USE THIS	4
For Project Managers	4
For Engineers	4
For Architects	4
For DevOps	4
DEPENDENCIES & BLOCKERS	5
FAQ	5
NEXT STEPS	5
Immediate (Today)	5
This Week	5
This Month	6
FILES CHECKLIST	6

Accumulate Project Organization - START HERE

Complete Analysis Generated: 2026-04-08

Repository Status: 146 branches, 100+ issues, ready for organization

WHAT YOU GET

This organization initiative provides **complete visibility** into: - All 146 branches (status, commits, associated issues) - All 100+ open issues (mapped to branches, prioritized) - AIPs and requirements (AIP-53, AIP-54, AIP-006) - Dependencies and blockers (what blocks what) - Ready-to-merge work (125+ branches ready) - Stale/dead work (cleanup candidates)

START HERE (5 minutes)

1. Read the Executive Summary

File: /tmp/FINAL_ORGANIZATION_SUMMARY.md - **Time:** 5 minutes - **What:** Current state, critical issues, quick wins - **Output:** Understanding of top priorities

2. Review Immediate Actions

File: /tmp/IMMEDIATE_ACTION_ITEMS.md - **Time:** 10 minutes - **What:** Exact tasks for this week, owners needed - **Output:** Action list for kickoff meeting

3. Look Up Your Work

File: /tmp/AIP_ISSUE_BRANCH_MAPPING.md - **Time:** 5 minutes per item - **What:** Find your issue/branch in the inventory - **Output:** Know where your work is and what blocks it

DETAILED DOCUMENTS

Analysis Documents (Human-Readable)

File	Purpose	Length	Time
FINAL_ORGANIZATION_SUMMARY.md	Complete Summary	300 lines	20 min
IMMEDIATE_ACTION_ITEMS.md	On-It-Now for next 3 months	200 lines	15 min
AIP_ISSUE_BRANCH_MAPPING.md	Trace AIPs to grid	250 lines	15 min
ACCUMULATE_ORGANIZATION.md	Organizational findings	400 lines	30 min

Data Files (For Import/Analysis)

File	Format	Content	Use Case
INVENTORY_01_BRANCHES.csv	CSV	146 branches with metadata	Excel/Sheets import
INVENTORY_02_ACTIVE_ISSUES.csv	CSV	101 issues with branches	Issue prioritization
INVENTORY_03_AIPs.csv	CSV	AIP documentation	Requirement tracking

Operations Scripts

File	Purpose	Type
BRANCH_CLEANUP_OPERATIONS.sh	Branch cleanup menu	Bash script

QUICK REFERENCE

Critical Issues (DO FIRST)

Issue #3885 (AIP-53 Mining) - BLOCKED 5+ MONTHS

Status: BLOCKED pending decision

Action: Schedule meeting THIS WEEK

Impact: 7 branches, 18 issues

Issue #3884 (ARM64 Crypto) - CRITICAL

Status: Needs triage

Action: Assess scope (4-8 hours)

Impact: Exchange integrations

Issue #3890 (DAG-BFT) - HIGH

Status: Feature complete

Action: Run 24-hour stability test

Impact: Network upgrade required

Top 3 Branches to Merge

1. issue-3888-bpt-parallel-updates (413 commits)

Status: Ready - merge to dagbft-integration

2. issue-3869-fix-duplicate-vote-spam-attack (222 commits)

Status: Ready - consolidate 4 branches into 1 PR

3. issue-3870-fix-vote-verification (225 commits)

Status: Ready - consolidate 4 branches into 1 PR

Top 3 Branches to Delete

1. feature/issue-3862 (4454 commits) - DEAD

2. issue-3877-replace-math-rand (4453 commits) - DEAD

3. issue-3876-race-conditions (4452 commits) - DEAD

BY THE NUMBERS

Branches:

Ready to merge: 125+

Stale (5+ mo old): 20

Dead (4000+ commits): 4

Issues:

Critical: 3

High: 20+

Medium: 40+

AIPs:

Defined:	1 (AIP-006 draft)
Referenced:	3+ (AIP-53, 54, others)
Documented:	0

THIS WEEK'S TODO

Mon-Tue: - ☐ Read all executive summaries (30 min) - ☐ Schedule AIP-53 decision meeting (1 hour) - ☐ Triage #3884 crypto issue (4-8 hours)

Wed-Thu: - ☐ Delete 4 dead branches (30 min) - ☐ Consolidate #3869/#3870 PRs (2 hours) - ☐ Start DAG-BFT stability test (setup)

Fri: - ☐ Review week's progress - ☐ Plan next week - ☐ Deploy v1.0.0 to first follower

HOW TO USE THIS

For Project Managers

1. Read: FINAL_ORGANIZATION_SUMMARY.md
2. Import: INVENTORY_01_BRANCHES.csv → Excel/Sheets
3. Create: Sprint board based on IMMEDIATE_ACTION_ITEMS.md
4. Track: Use AIP_ISSUE_BRANCH_MAPPING.md for dependencies

For Engineers

1. Read: FINAL_ORGANIZATION_SUMMARY.md (section B & D)
2. Look up: Your issue in AIP_ISSUE_BRANCH_MAPPING.md
3. Check: IMMEDIATE_ACTION_ITEMS.md for priority
4. Execute: Use BRANCH_CLEANUP_OPERATIONS.sh for cleanup

For Architects

1. Read: FINAL_ORGANIZATION_SUMMARY.md
2. Analyze: All three CSV files for trends
3. Review: AIP documentation gaps
4. Plan: 12-month roadmap based on findings

For DevOps

1. Read: BRANCH_CLEANUP_OPERATIONS.sh comments
 2. Execute: Cleanup operations in order
 3. Monitor: Branch health metrics
 4. Report: Weekly status to team
-

DEPENDENCIES & BLOCKERS

v1.0.0-critical-fixes (ready)

↓ Deploy

Followed by 24-hour stability test

DAG-BFT Integration (ready for testing)

↓ Stability test (24 hours)

↓ Fix identified bugs (#3889, etc)

↓ Plan network upgrade

Followed by network reset + deployment

Feature Consolidation (partially blocked)

↓ AIP-53 decision

↓ Consolidate duplicate PRs

↓ Rebase stale branches

Followed by integration testing

FAQ

Q: What branch should I be on? A: main for production fixes, dagbft-integration for consensus work

Q: How do I know if my branch is ready? A: See INVENTORY_01_BRANCHES.csv - status column

Q: What blocks DAG-BFT deployment? A: 24-hour stability test needed - run when ready

Q: Why are there 4 branches for issue #3869? A: Historical variation - should consolidate to 1 PR

Q: What's AIP-53? A: Mining system, blocked 5+ months - decision needed

Q: When do we deploy v1.0.0? A: After 24-hour stability test and AIP-53 decision

NEXT STEPS

Immediate (Today)

1. Share this guide with team
2. Schedule AIP-53 decision meeting
3. Assign cleanup tasks

This Week

1. Execute tasks in IMMEDIATE_ACTION_ITEMS.md
2. Consolidate duplicate PRs
3. Begin DAG-BFT stability test

This Month

1. Merge ready work
 2. Plan network upgrade
 3. Roadmap execution
-

FILES CHECKLIST

START_HERE.md (this file)
FINAL_ORGANIZATION_SUMMARY.md (main reference)
IMMEDIATE_ACTION_ITEMS.md (weekly sprint board)
AIP_ISSUE_BRANCH_MAPPING.md (issue lookup)
ACCUMULATE_ORGANIZATION.md (full details)
INVENTORY_01_BRANCHES.csv (data import)
INVENTORY_02_ACTIVE_ISSUES.csv (data import)
INVENTORY_03_AIPS.csv (data import)
BRANCH_CLEANUP_OPERATIONS.sh (automated tasks)

All files located in /tmp/ ready for use.

Questions? Check the detailed documents or reference the CSVs.

Ready to start? → Read FINAL_ORGANIZATION_SUMMARY.md