

Contents

AIP → Issue → Branch Mapping	1
AIP-53: Mining System	2
Status: BLOCKED (5+ months)	2
Issues Related	2
Branches (7)	2
Required Action	2
Timeline Estimate	2
AIP-54: Unknown (Mentioned in Issue #3886)	2
Status: UNDEFINED	2
Issues Related	2
Branches	2
Required Action	2
Timeline Estimate	3
Other AIPs Mentioned in Issues	3
AIP-006	3
AIP-010	3
Major Issue → Branch Mappings	3
Critical/Urgent Issues	3
Feature Branches with Real Work (50+ commits)	4
Cryptographic Proof System	4
Release/Maintenance	4
Enhancement/Features	4
Issue-by-Issue Branch Tracking	5
Issues 3824-3868 (Integrated into main)	5
Issues 3869-3880 (Consensus/Security)	5
Issues 3888+ (Recent Optimizations)	5
Dead/Stale Branches (Archive Candidates)	5
4000+ Commits (should archive)	5
5+ Months Dormant (reassess)	5
Integration Strategy	6
Phase 1: Cleanup (This Week)	6
Phase 2: Consolidation (2 Weeks)	6
Phase 3: Planning (3-4 Weeks)	6
Phase 4: Production (1-3 Months)	6
Summary Statistics	6
Recommendations	6
1. Define Missing AIPs	6
2. Clear AIP-53 Decision	7
3. Integrate Feature Work	7
4. Stabilize DAG-BFT	7
5. Create Process	7

AIP → Issue → Branch Mapping

Complete Work Inventory: Accumulate Improvement Proposals to Implementation

AIP-53: Mining System

Status: **BLOCKED** (5+ months)

Issues Related

- **#3885** (URGENT) - AIP-53 Mining project status - 7 branches dormant 5 months
- **#3684** - ARM64 crypto implementation (related)
- **18 mining-labeled issues** total

Branches (7)

Branch	Commits	Last Activity	Status
fix/dennis-mining-correct-crypto	?	2026-03-26	Needs review
3640-mining-support	?	2025-03-19	Dormant 5+ mo
3665-lxr-mining-clean	?	2025-08-29	Stale
3680-lxr-mining-baseline-clean	?	2025-08-29	Stale
issue-3871-key-rotation	?	2025-03-25	Related
+2 more	?	2025-2026	?

Required Action

- ☐ Review all 7 branches
- ☐ Decide: Continue, Pause, or Cancel
- ☐ If Continue: Consolidate into single PR
- ☐ If Cancel: Close branches and document decision

Timeline Estimate

- **Decision:** 1-2 hours
 - **Implementation** (if continue): 2-4 weeks
 - **Archive** (if cancel): 2 hours
-

AIP-54: Unknown (Mentioned in Issue #3886)

Status: **UNDEFINED**

Issues Related

- **#3886** - Merge 4 active 2026 branches ready for integration
- References AIP-54 but no clear definition

Branches

- (Unknown - needs investigation)

Required Action

- ☐ Find AIP-54 specification
- ☐ Define scope
- ☐ Link to appropriate branches
- ☐ Create issue if missing

Timeline Estimate

- **Investigation:** 1-2 hours
 - **Definition:** TBD based on scope
-

Other AIPs Mentioned in Issues

AIP-006

- Found in: `grep -r "AIP-006"` results
- Status: Unclear
- Issues: (Unknown)

AIP-010

- Found in: `grep -r "AIP-010"` results
 - Status: Unclear
 - Issues: (Unknown)
-

Major Issue → Branch Mappings

Critical/Urgent Issues

#3885: AIP-53 Mining (URGENT)

- **Type:** Epic
- **Branches:** 7 (see above)
- **Status:** BLOCKED
- **Action:** Decision required

#3884: ARM64 Crypto (CRITICAL)

- **Type:** Bug
- **Branches:** (Unknown - needs triage)
- **Status:** New/triaging
- **Action:** Assess scope and fix

#3890: DAG-BFT Production (HIGH)

- **Type:** Feature
- **Branch:** dagbft-integration (40+ commits)
- **Status:** Tested at 7.3K TPS, needs stability test
- **Action:** Run 24-hour stability test

#3889: DAG-BFT Transaction Bug (HIGH)

- **Type:** Bug
 - **Branches:** dagbft-integration
 - **Status:** Needs fix
 - **Action:** Reproduce and isolate bug
-

Feature Branches with Real Work (50+ commits)

Cryptographic Proof System

#3658: Cryptographic Proof API

- **Branch:** 3658-cryptographic-proof-api
- **Commits:** 95
- **Last Activity:** 2025-08-26
- **Status:** Ready for merge assessment
- **Action:** [] Create PR or merge

#3660: Activate Collection Proofs

- **Branch:** 3660-activate-collection-proofs
- **Commits:** 85
- **Last Activity:** 2025-08-18
- **Status:** Ready for merge assessment
- **Action:** [] Create PR or merge

#3664: Cryptographic Proof in Lite Client

- **Branch:** 3664-api-support-cryptographic-proof-system-in-lite-client
 - **Commits:** 102
 - **Last Activity:** 2025-08-27
 - **Status:** Ready for merge assessment
 - **Action:** [] Create PR or merge
-

Release/Maintenance

#3702: Release 1.4.4-beta.3

- **Branch:** 3702-release-1.4.4-beta.3
- **Commits:** 91
- **Last Activity:** 2026-03-11
- **Status:** Beta release branch
- **Action:** [] Merge or supersede

#3706: Reduce Genesis Memory Usage

- **Branch:** 3706-reduce-genesis-memory-usage
 - **Commits:** 73
 - **Last Activity:** 2025-12-29
 - **Status:** Optimization
 - **Action:** [] Create PR or merge
-

Enhancement/Features

#3705: Transaction Whitelist on Keypage

- **Branch:** 3705-add-transaction-whitelist-to-keypage
- **Commits:** 98
- **Last Activity:** 2026-01-09
- **Status:** Feature ready
- **Action:** [] Create PR or merge

#3713: Add Version Commands

- **Branch:** 3713-add-version-commands
- **Commits:** 88
- **Last Activity:** 2026-01-11
- **Status:** Enhancement ready
- **Action:** [] Create PR or merge

#3714: SDK Signature Documentation

- **Branch:** 3714-sdk-signature-docs
 - **Commits:** 86
 - **Last Activity:** 2026-02-28
 - **Status:** Documentation
 - **Action:** [] Create PR or merge
-

Issue-by-Issue Branch Tracking

Issues 3824-3868 (Integrated into main)

All merged or in-progress: - #3824: Concurrent map fix - #3860: TestState fix - #3866: Snapshot fix - #3868: Test/validate fix - #3843: URL parsing - #3844: Performance monitoring - #3845: Dashboard - ... and more

Issues 3869-3880 (Consensus/Security)

Status: Mostly dated 2026-03-25, awaiting decision - #3869: Vote spam fix (dagbft-integration) - #3870: Vote verification CPU fix - #3871: Key rotation - #3872: Timestamp replay protection - #3873: LRU eviction locking - #3875: Per-peer vote rate limiting - #3876: Race conditions - #3877: Replace math/rand - #3878: Lock copying violations - #3879: Request body size limits - #3880: Certificate verification fallback

Issues 3888+ (Recent Optimizations)

- #3888: BPT parallel updates (dagbft-integration + issue-3888-bpt-parallel-updates)
 - #3889: DAG-BFT transaction bug
 - #3890: DAG-BFT production readiness
 - #3891: Production deployment config
 - #3892: 10K TPS infrastructure & testing
-

Dead/Stale Branches (Archive Candidates)

4000+ Commits (should archive)

Branch	Commits	Last Activity	Reason
3652-create-a-genesis-block	4000+	2025-08-29	Dead
3653-crosschainconductor	4000+	2025-09-01	Dead
3661-sdk-connection	4393	2025-08-18	Dead
3662-ccc-docs	4297	2025-08-18	Dead

5+ Months Dormant (reassess)

Branch	Last Activity	Reason
3640-mining-support	2025-03-19	Blocked by AIP-53
3665-lxr-mining-clean	2025-08-29	Blocked by AIP-53
3680-lxr-mining-baseline	2025-08-29	Blocked by AIP-53

Integration Strategy

Phase 1: Cleanup (This Week)

1. Delete 4 dead branches (4000+ commits)
2. Archive 7 mining branches (pending AIP-53 decision)
3. Review [gone] branches (already pruned)

Phase 2: Consolidation (2 Weeks)

1. Integrate 8 feature branches (3658-3714)
2. Merge consensus/security fixes to appropriate branch
3. Resolve conflicts

Phase 3: Planning (3-4 Weeks)

1. DAG-BFT stability testing
2. Mine work (if AIP-53 continues)
3. Roadmap creation

Phase 4: Production (1-3 Months)

1. Merge clean up work
2. Deploy v1.0.0-critical-fixes to followers
3. Plan DAG-BFT network upgrade

Summary Statistics

Category	Count	Status
AIPs with clear scope	0	Need definition
AIPs mentioned	4	AIP-6, 10, 53, 54
High-priority AIPs	1	AIP-53 (BLOCKED)
Issues mapped	100	Needs triage
Branches with 50+ commits	8	Ready to merge
Branches 5+ months old	7	Reassess/archive
Dead branches	4	Archive immediately
Feature branches	20+	Active/merged

Recommendations

1. Define Missing AIPs

- ☐ Create specifications for AIP-6, AIP-10, AIP-54

- ☐ Link to requirements and issues
- ☐ Estimate effort and timeline

2. Clear AIP-53 Decision

- ☐ Schedule meeting this week
- ☐ Options: Continue, Pause, Cancel
- ☐ Consolidate or archive branches

3. Integrate Feature Work

- ☐ Merge 8 branches with real work (3658-3714)
- ☐ Resolve conflicts
- ☐ Test merged code

4. Stabilize DAG-BFT

- ☐ Run 24-hour stability test
- ☐ Fix identified bugs (#3889)
- ☐ Document upgrade procedure

5. Create Process

- ☐ One issue → one branch policy
- ☐ Branch naming convention
- ☐ Automated cleanup of merged branches