

Contents

Accumulate: Immediate Action Items (Priority-Based)	1
CRITICAL (This Week)	1
1. AIP-53 Mining System Decision	1
2. ARM64 Crypto Duplication	2
3. Branch Cleanup	2
HIGH PRIORITY (Next 2 Weeks)	2
4. DAG-BFT Production Readiness	2
5. Consolidate 8 Feature Branches (Real Work)	2
6. Issue Triage & Prioritization	3
MEDIUM PRIORITY (Next Month)	3
7. Create Branch Policy & Workflow	3
8. Consolidate overlapping work	3
METRICS & CHECKPOINTS	4
Branch Health Targets	4
Issue Health Targets	4
Delivery Timeline	4
RECOMMENDED OWNERSHIP	4
NEXT STEPS	4
APPENDIX: Quick Reference	5
Top 5 Issues by Impact	5
Top 5 Branches by Work	5
Top 5 Branches by Age	5

Accumulate: Immediate Action Items (Priority-Based)

As of: 2026-04-08

Prepared by: AI Analysis of 145 branches, 100 issues, 2+ AIPs

CRITICAL (This Week)

1. AIP-53 Mining System Decision

Issue: #3885 (URGENT flagged) **Impact:** 7 dormant branches, 18 mining-related issues

Status: BLOCKED since 2025-03-19 (5+ months)

Action Required: - [] Schedule decision meeting (owner?) - [] Options: - **Continue:** Consolidate 7 branches, assign lead - **Pause:** Archive branches, document reasons - **Cancel:** Close #3885, close related mining issues

Branches Affected: - fix/dennis-mining-correct-crypto - 3640-mining-support - 3665-lxr-mining-clean - 3680-lxr-mining-baseline-clean - +3 more

Effort: 1-2 hours for decision, days for consolidation

2. ARM64 Crypto Duplication

Issue: #3884 (CRITICAL flagged) **Impact:** Wrong crypto implementation affecting exchanges

Status: Unknown (needs triage)

Action Required: - [] Reproduce the issue - [] Assess scope of wrong implementation - [] Determine if needs patch to main or v1.0.0 image - [] Create timeline for fix

Priority: Fix before deployment to followers

Effort: 4-8 hours initial assessment

3. Branch Cleanup

Status: 50+ stale/unused branches cluttering repo

Action Required: - [] Delete 4 dead branches (4000+ commits each): - 3652-create-a-genesis-block - 3653-add-a-crosschainconductor... - 3661-sdk-connection-management - 3662-ccc-docs-reorganization

☐ Archive 7 mining branches (pending AIP-53 decision)

☐ Delete ~20 [gone] remote branches (already pruned)

Effort: 1-2 hours

HIGH PRIORITY (Next 2 Weeks)

4. DAG-BFT Production Readiness

Issue: #3890 (HIGH priority) **Impact:** Breaking change, requires network reset

Status: Implementation 80% complete, needs stability testing

Action Required: - [] Run 24-hour stability test on dagbft-integration - [] Test with 10K+ TPS load - [] Validate state consistency across validators - [] Document network upgrade procedure - [] Create rollback plan

Current State: 40+ commits ahead of main, performance at 7.3K TPS

Effort: 2-3 days full testing

5. Consolidate 8 Feature Branches (Real Work)

Status: 50-100 commits each, ready for integration

Branches: - 3658-cryptographic-proof-api (95 commits) - 3660-activate-collection-proofs (85 commits) - 3664-api-support-cryptographic-proof (102 commits) - 3702-release-1.4.4-beta.3 (91 commits) - 3705-transaction-whitelist-keypage (98 commits) - 3706-reduce-genesis-memory-usage (73 commits) - 3713-add-version-commands (88 commits) - 3714-sdk-signature-docs (86 commits)

Action Required: - ☐ Triage each branch - ☐ Create PR or merge strategy - ☐ Resolve conflicts
- ☐ Integrate into main or dagbft-integration

Effort: 2-3 days total

6. Issue Triage & Prioritization

Current: 100 open issues, no clear priority

Action Required: - ☐ Assign priority labels to all issues - ☐ Map to epic/feature areas - ☐ Identify blockers and dependencies - ☐ Create 12-week roadmap

Tool: GitLab issue board with filters

Effort: 4-6 hours

MEDIUM PRIORITY (Next Month)

7. Create Branch Policy & Workflow

Current State: 145 branches, unclear naming, no clear process

Action Required: - ☐ Create branch naming convention: - `feature/issue-XXXX` for features
- `fix/issue-XXXX` for bugs - `aip-XX-description` for AIP work - `test/XXXX-description` for testing

- ☐ Document workflow:
 - Issue created → Branch created → PR review → Merge → Close issue
 - One branch per issue
 - PR before merge
- ☐ Set up automation:
 - Auto-link PRs to issues
 - Auto-delete merged branches
 - CI/CD gates before merge

Effort: 1-2 days setup, ongoing enforcement

8. Consolidate overlapping work

Status: Some branches may duplicate work

Action Required: - ☐ Identify overlaps (rate limiting, vote verification, etc.) - ☐ Consolidate related PRs - ☐ Close duplicate issues - ☐ Document merged work

Effort: 2-3 days analysis and consolidation

METRICS & CHECKPOINTS

Branch Health Targets

After Cleanup:

- Healthy active branches: 20-30
- Feature branches (merged): 50+
- Stale/dead branches: <10
- [gone] remote branches: 0

Issue Health Targets

After Triage:

- Critical issues: <3
- High priority: <10
- Assigned & in-progress: >50%
- Blocked (waiting): <10

Delivery Timeline

- Week 1: AIP-53 decision + crypto fix assessment
- Week 2: Branch cleanup + feature consolidation
- Week 3: DAG-BFT stability testing
- Week 4: Issue roadmap + feature prioritization

RECOMMENDED OWNERSHIP

Workstream	Owner	Effort
AIP-53 Mining Decision	?	1-2 hrs
ARM64 Crypto Fix	?	4-8 hrs
Branch Cleanup	?	1-2 hrs
DAG-BFT Testing	?	2-3 days
Feature Integration	?	2-3 days
Issue Triage	?	4-6 hrs
Branch Policy	?	1-2 days

NEXT STEPS

1. **Today:** Assign owners for critical items
 2. **Tomorrow:** Schedule decision meetings for AIP-53 & crypto fix
 3. **This week:** Start branch cleanup + triage
 4. **Next week:** Complete critical path items
 5. **Month 1:** Complete medium priority items
 6. **Month 2-3:** Implement new workflow & roadmap
-

APPENDIX: Quick Reference

Top 5 Issues by Impact

1. #3885 - AIP-53 Mining (URGENT, 7 branches blocked)
2. #3884 - ARM64 Crypto (CRITICAL, exchange impact)
3. #3890 - DAG-BFT Production (HIGH, major feature)
4. #3889 - DAG-BFT Bug (HIGH, transaction issue)
5. #3888 - BPT Parallel (HIGH, optimization)

Top 5 Branches by Work

1. 3664-api-support-cryptographic-proof (102 commits)
2. 3705-transaction-whitelist-keypage (98 commits)
3. 3658-cryptographic-proof-api (95 commits)
4. 3702-release-1.4.4-beta.3 (91 commits)
5. 3713-add-version-commands (88 commits)

Top 5 Branches by Age

1. 3652-create-a-genesis-block (2025-08-29, 4000+ commits)
2. 3653-crosschainconductor (2025-09-01, 4000+ commits)
3. 3661-sdk-connection-management (4393 commits)
4. 3662-ccc-docs-reorganization (4297 commits)
5. 3640-mining-support (2025-03-19, **5+ months dormant**)